

# **Support Lao CCM electoral process and strengthen the role of community representatives**

**-KP participation, engagement and commitment-**

by TeAM for Expertise France

---

**CCM Execom, 25 June 2024**

# Objectives

---

- **Overall objective:** Strengthen the representation, commitment, and engagement of KAP, PLWD, CSOs, and youth representatives in CCM Laos.
- **Specific objectives:**
  - ✓ Conduct a situational analysis (desk review and KII)
  - ✓ Update the TORs of representatives
  - ✓ Amplify the voices and participation in the coming elections and meetings
  - ✓ Assess and enhance the knowledge and capacity of the newly elected CSO and KPs
  - ✓ Support the youth leads in building the capacity of the youth constituency

# Technical assistance from Expertise France by TeAM

- Mrs Inga Oleksy, Team leader, International TA
- Mrs Viviane Leu, Team member, International TA
- Dr Manivanh, Team member, National TA
- Mr Singkham, Team member, National TA

# Proposed Timeline of TA – Phase 1

Timeframe	Key Activities	Modality
June-July 2024	Conduct situation analysis (desk review and KIIs)	Remotely
July 2024	Prepare a situation analysis report and PPT	Remotely
July 2024	Review and update amended TORs for KP representatives on CCM	Remotely
Early Aug 2024	Workshop to share the findings and make a presentation	In Vientiane
August 2024	Support the election process of KP representatives for CCM	In Vientiane
August 2024	Conduct capacity assessment of elected reps/ -develop capacity building plan	In Vientiane/ Remotely

# Proposed Timeline of TA – Phase 2

Timeline	Activities	Modality
Sept 2024	Conduct capacity building process; -- (to define 2-3 training events)	In Vientiane
Oct 24-Feb 25	Implement tailored mentoring and coaching support	In Vientiane and remotely
Oct 24-Feb 25	Support KP CCM members in 2 CCM Oversight visits	In Lao and remotely
Oct 24-Feb 25	Conduct supervision monitoring visits	In Vientiane

# Basic Assumptions:

- This timeline will hold if the team receives collaboration from Lao-based partners;
  - Project documentation is received as planned;
  - KIIs are completed as planned – stakeholders' availability;
  - KP elections are executed as planned (Lao process);
  - KP representatives are available to join events – as planned.

# Current NEXT STEPS:

- Desk review (pls share any documentation that might be useful)
- KIIs – the Team Leader (Ms.Inga Oleksy) has been in touch to schedule interviews; pls kindly collaborate;

**THANK YOU!**