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1. Female Sex Workers
	Activities
	Time 
	Status 
	Remarks 

	1. Meeting on preparing IBBS survey (FSW & MSM) at Bangkok with CDC team
	Oct 2016
	Done
	

	2. Workshop on SOP of questionnaire(FSW & MSM)
	19 Nov 2016
	Done
	

	3. Preparation of Protocol
	Dec 2016-Feb 2017
	Done
	

	4. Preparation of questionnaires 
	Jan 2017
	Done
	

	5. Pre-testing of questionnaires on S&D section
	Jan 2017
	Done
	

	6. Review questionnaires
	Feb 2017
	Done
	

	7.  Preparation of questionnaire on PDA
	Feb 2017
	Done
	

	8.  Preparatory meeting of survey team
	Sep 2017
	Not done
	

	9.  Training of interviewers  including lab technicians
	Nov 2017
	Not done 
	

	10. Procurement of equipment and materials
	Sep 2017
	Not done
	

	11. Mapping of FSW in the survey in 6 provinces
	Oct 2017
	Not done
	

	12. Field data collection
In provinces: VTC, SVK, CPS, LPB, LNT and BK
	Nov-Dec 2017
	Not done
	

	13. Data analysis & Preliminary Report 
	Dec 2017
	Not done
	Will report to the GF in 2017 PUDR

	14. Final Report 
	Early 2018/Q1 2018
	Not done
	








2. Men who have sex with men 
	Activities
	Time 
	Status 
	Remarks 

	1. Meeting on preparing IBBS survey (FSW & MSM) at Bangkok with CDC team
	Oct 2016
	Done
	

	2. Workshop on SOP of both questionnaire for FSW and MSM
	19 Nov 2016
	Done
	

	3.  Preparation of Protocol
	Dec 2016-Mar 2017
	Done
	

	4. Preparation of questionnaires 
	Jan 2017
	Done
	

	5. Pre-testing of questionnaires on S&D section
	Jan 2017
	Done
	

	6. Review questionnaires
	May 2017
	Done
	

	7. Preparation of PDA
	Aug 2017
	In the process
	

	8. Training of interviewers  including lab technicians
	Sep 2017
	Not done
	

	9. Preparatory meeting of study team
	Aug 2017
	Not done
	

	10. Procurement of equipment and materials
	Aug 2017
	In the process
	

	11. Field data collection
In provinces: VTC, SVK, CPS and LPB
	Sep-Oct 2017
	Not done
	

	12. Data analysis & 
	Dec 2017
	Not done
	

	13. Preliminary Report
	Dec 2017
	Not done
	Will report to the GF in mid-Feb 2018 by PUDR

	14. Final report 
	Early 2018/Q1 2018
	Not done
	




