




# An Introduction to Strengthening health system for access, people and equality through the Integration of HIV/AIDS, Tuberculosis, Malaria, and Maternal and Child Health in Bokeo Province (2024–2027)


## Speaker

**Dr. Phonesavanh PHILASOUK**  
Chief of NTD, DCDC

## Date

**2 Jul, 2025**





# Contents

- 1. Overview**
- 2. Objective**
- 3. Implementation**
- 4. Challenges**
- 5. Future plan**

# Overview



**Project managed by**  
Department of  
Communicable  
Disease Control,  
Ministry of Health



## Partner

- DHP
- DHHP
- CHIAs

## Implementor

- CHAS
- NTC
- CMPE
- PHO and DHO of Bokeo province



## Targeted group

**Population: 228,671 (F:  
115, 308)**

**Target: 60% of  
population use service  
in 2 DHs, 1 POC and 15  
HCs**



## Period

**36 month  
July 2024-June  
2027**



**Supported by  
L'Initiative/Expertise Franch**

# Objective

To expand access to integrated health services for HIV, TB, malaria, and maternal and child health in Bokeo Province





# Activity implemented in quarter 1-2



**Kick-off meeting was held successfully in Bokeo, in 6<sup>th</sup> Dec 2024**



The committee meeting on integrating the three diseases was successfully held on January 21, 2025



Successfully recruited a TA to assist with data collection for the baseline survey on knowledge, attitudes, and practices focusing on gender equality and related to HIV and tuberculosis



# Activity implemented in quarter 1-2 (Cont.)



Successfully recruited a TA to support the integration of the three diseases



Successfully conducted a survey on knowledge, attitudes, and practices focusing on gender equality and social engagement related to HIV, tuberculosis (TB), and malaria in Bokeo Province, from March 10 to 17, 2025



Successfully submitted a proposal requesting a TA to assist with mental health and gender equality.



# Activity implemented in quarter 1-2 (Cont.)



Conducted a review of the guideline manuals on the integration of HIV/AIDS, tuberculosis, malaria, maternal and child health for health center, VHV and COS



Training on development curriculum for the integration of HIV/AIDS, tuberculosis, malaria, maternal and child health for health center, VHV and COS.



Conducted a review for the integration of HIV/AIDS, tuberculosis, malaria, maternal and child health for health center, VHV and COS



# Activity implemented in quarter

## 1-2 (Cont.)




Successfully provided guidance on integrated HIV/AIDS, sexually transmitted infections (STIs), and tuberculosis services to clinics and private pharmacies in Bokeo Province



Successfully established Drop-in Center in Tonpheung District.



# Challenges




coordination and collaboration in organizing and implementing the work was not as good as expected observed by participation of the meeting



The activities for implementation are still significantly delayed due to several factors, such as: the work in the local areas is still unable to progress/move forward effectively

# Proposal





# Next Plan

Date	Activity	Implementation	Remark
7-8 Jul 25	Continue to create teaching and learning curriculum on Integrate, HIV,TB and Malaria services	DHP,DCDC,DHHP,DHR, CHAS,NTC,CMPE,MCH, CHAIs	Ongoing
11 Jul 25	Consultation of intergrade guideline	DCDC,DHP,DHHP,DHR, CHAS,NTC,CMPE,MCH, CHAIs, PHO	Ongoing
15 Jul 25	Consultation meting on Advertising media development	DCDC,HSIE	Ongoing
25 Jul 25	Meeting on Dissemination of integrated guideline	Steering Committee	Ongoing
28 Jul 25	Quarterly Meeting	DCDC	Ongoing

# THANK YOU

FOR YOUR ATTENTION  
AND PARTICIPATION

